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HEADQUARTERS OPERATIONS, MAINTENANCE
AND ENGINEERING DIVISION, OL
WEEKLY REPORT PERIOD ENDING 20 NOVEMBER 1984

I. Progress Report on Tasks Assigned by DCI/DDCI:

No tasks assigned during this reporting period.

II. Items/Events of Major Interest:

a. OL/HOME New Building Transition Survey Team:
The OL/HOME New Building Transition Survey Team continued its
work during this reporting period with concentration given to
proposed revisions to the makeup of the Integrated Logistics
Support Plan, South Loading Dock operations, and classified
/waste disposal. The team summarized the information collected
/‘on the survey of the National Security Agency classified waste

S dIWMMQ will become a part of
© the ongoing waste disposal study STAT

. Transportation: Special van services were provided
or the Near East and South Asia Divisions, DO, from 13 through
8 November and for the East Asia Division, DO, on 17 and
18 November 1984.

Limousine services were provided for the European

ivision, DO, from 13 through 16 November and again on
18 November 1984 STAT
¢ alelean ‘
North Cafeteria: A11 of the new dry wall ceiling ZK'V//
has been hung. The taping and patching operation for the new
! ceiling is nearly complete. The painting and installation of \///

the new air diffusers will be accomplished in the near future.

(U)

p\

oft Area and is nearing completion. The old carpet, along
with considerable wood latticework, was removed this weekend.
Demolition of the ceiling area in the rest of the cafeteria is
approximately 95 percent complete. The installation of the new
dry wall ceiling metal hanging support work is approximately 90
percent complete. The hanging of the new dry wall ceiling will
start the weekend of 24 November 1984,

E& South Cafeteria: Demolition is continuing in the ///A;///
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e. CPAS 6F/7F Watch Office Renovations: Demolition is

continuing on Phase One and is approximately 80 percent
\/tomplete. Core drilling for power and telephones has been
accomplished in the office areas. Dry wall construction
>§/started the week of 19 November in the equipment room and
0

ffice areas.

f. Pedestrian Tunnel Repair: The new parget topping
course was installed the week of 13 November 1984. It will ,
take seven days for the course to cure. STAT

7B Corridor Renovations: Replacement of automatic
water control valves was completed on 17 November 1984 during a
scheduled hot water outage. New construction is underway in
the unvaulted area. [::::%]

STAT

7th Floor Terrace and Penthouse Roof Replacement:
The contractor continues to work on the back side of 7D and 7E
corridor roofs. The contractor worked on the front side of 7D ,
and 7E corridor the weekend of 17 November 1984, All terrace /y

Toofing work on the front side of 7D and 7E corridors will be
done on weekends.

The contractor will install plywood barriers (on ///
both the second and seventh floors) in front of those windows

where he is working in order to prevent breaking windows.[::::::] STAT

ITI. Significant Events Anticipated During the Coming Week:

None

STAT

Chief
Headquarters Operations, Malntenance
and Engineering Division, OL
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